COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/24/2008

ESTIMATE SUMMARY 21:34:20
CONTID: C16563 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16563-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 45 WORK DAYS
BAKERVILLE TO SILVER PLUME PERCENT TIME: 24.44 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA0703-334
BAKERVILLE TO SILVER PLUME
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 07/24/2008 DATE TIME STARTED 06/16/2008
5795 IDEAL DRIVE DATE LET 05/15/2008 DATE WORK BEGAN
DATE AWARDED 05/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/13/2008 DATE ACCEPTED
ERIE CO 80516 303/962-8100 DATE NOTICE TO PROCEED 06/16/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,299,084.62 PARTICIPATING $ 97,844.56 $ 97,844.56
AWARD PROJECT AMT: $  1,256,471.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.53% TOTAL EARNINGS 97,844.56 97,844.56
FUNDS AVAILABLE: $ 1,201,240.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 97,844.56 97,844.56
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,452.34 -2,452.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 95,392.22 95,392.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 95,392.22 95,392.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95,392.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16563-BID ESTIMATE RUN 07/24/2008
PROJECT: STA0703-334 ESTIMATE NO: 0001 21:34:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 216.000 0.000
SY 0.000 0.00
19.05000 0.000 0.00
0010 202-00090 REMOVAL OF DELINEATOR 50.000 0.000
EACH 37.000 567.95
15.35000 37.000 567.95
0015 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
2,975.00000 0.000 0.00
0020 202-01300 REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0025 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
1,904.00000 0.000 0.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,679.000 0.000
(4 1,452.000 33,033.00
22.75000 1,452.000 33,033.00
0035 203-01500 *BLADING 40.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0040 207-00205 *TOPSOIL 2,462.000 0.000
(4 0.000 0.00
3.15000 0.000 0.00
0045 207-00210 *STOCKPILE TOPSOIL 2,462.000 0.000
cY 370.000 925.00
2.50000 370.000 925.00
0050 208-00002 *EROSION LOG (12 INCH) 3,000.000 0.000
LF 680.000 2,686.00
3.95000 680.000 2,686.00
0055 208-00034 *GRAVEL BAG 100.000 0.000
LF 100.000 740.00

7.40000 100.000 740.00
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PCN: 16563-BID ESTIMATE RUN 07/24/2008
PROJECT: STA0703-334 ESTIMATE NO: 0001 21:34:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
952.00000 0.000 0.00
0065 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
952.00000 0.000 0.00
0070 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.250 740.44
2,961.75000 0.250 740.44
0075 208-00205 *EROSION CONTROL SUPERVISOR 110.000 0.000
HOUR 12.000 1,080.00
90.00000 12.000 1,080.00
0080 210-00810 RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
291.15000 0.000 0.00
0085 210-04020 *MODIFY INLET 18.000 0.000
EACH 0.000 0.00
3,438.00000 0.000 0.00
0090 212-00006 *SEEDING (NATIVE) 4.700 0.000
ACRE 0.000 0.00
529.00000 0.000 0.00
0095 212-00032 *SOIL CONDITIONING 4.700 0.000
ACRE 0.000 0.00
2,962.00000 0.000 0.00
0100 213-00002 *MULCHING (WEED FREE HAY) 2.400 0.000
ACRE 0.000 0.00
425.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 480.000 0.000
LB 0.000 0.00
2.15000 0.000 0.00
0110 216-00039 *SOIL RETENTION BLANKET (STRAW) 12,300.000 0.000
sy 0.000 0.00
1.20000 0.000 0.00
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PCN: 16563-BID ESTIMATE RUN 07/24/2008
PROJECT: STA0703-334 ESTIMATE NO: 0001 21:34:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2,308.000 0.000
TON 0.000 0.00
24.10000 0.000 0.00
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,129.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0125 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.400 0.000
cy 0.000 0.00
530.00000 0.000 0.00
0130 604-50003 *INLET GRATING AND FRAME TYPE C 18.000 0.000
EACH 0.000 0.00
285.00000 0.000 0.00
0135 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 15,950.000 0.000
LF 0.000 0.00
26.90000 0.000 0.00
0140 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 22.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0145 606-01340 END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
675.20000 0.000 0.00
0150 606-01370 TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,144.70000 0.000 0.00
0155 606-01460 MEDIAN TERMINAL 8.000 0.000
EACH 0.000 0.00
4,533.75000 0.000 0.00
0160 612-00001 DELINEATOR (TYPE I) 25.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0165 612-00002 DELINEATOR (TYPE II) 10.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
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PCN: 16563-BID ESTIMATE RUN 07/24/2008
PROJECT: STA0703-334 ESTIMATE NO: 0001 21:34:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0175 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.340 5,457.00
16,050.00000 0.340 5,457.00
0180 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 16,100.00
64,400.00000 0.250 16,100.00
0185 630-00000 *FLAGGING 400.000 0.000
HOUR 0.000 0.00
20.10000 0.000 0.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 15.000 1,590.00
106.00000 15.000 1,590.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 47.000 0.000
DAY 3.000 3,015.00
1,005.00000 3.000 3,015.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
21.15000 0.000 0.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 0.000
EACH 8.000 423.20
52.90000 8.000 423.20
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 0.000
EACH 12.000 634.80
52.90000 12.000 634.80
0215 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 0.000
SF 0.000 0.00
10.60000 0.000 0.00
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 1,190.10

1,190.10000 1.000 1,190.10



CONTID: Cl6563 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16563-BID ESTIMATE RUN 07/24/2008
PROJECT: STA0703-334 ESTIMATE NO: 0001 21:34:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80359 *PORTABLE MESSAGE SIGN PANEL 104.000 0.000
DAY 22.000 3,258.20
148.10000 22.000 3,258.20
0230 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
21.15000 0.000 0.00
0235 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 0.000
LF 0.000 0.00
86.85000 0.000 0.00
0240 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 180.000 1,341.00
7.45000 180.000 1,341.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 17,985.00
17,985.00000 1.000 17,985.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70016 F/A FUEL COST ADJUSTMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16563-BID ESTIMATE RUN 07/24/2008
PROJECT: STA0703-334 ESTIMATE NO: 0001 21:34:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,292,006.75 $ 90,766.69 S 90,766.69

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0280 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 490.00
490.00000 1.000 490.00
0285 620-00002 *FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 6,587.87
6,587.87000 1.000 6,587.87
CAT 0400 CURRENT AMT $ 7,077.87 $ 7,077.87% 7,077.87

PROJECT TOTAL CURRENT AMT $  1,299,084.62 $  97,844.56 S 97,844.56



